December 2014
[bookmark: _GoBack]The project continues to remain on schedule.  There is some slippage in intermediate tasks, but the project manager still feels the completion date will be met.  In the past two months, the following major work was completed.
· Completed Turbine and Generator Alignment
· Completed Installation of Inlet Filter Building Evap. Cooler Modules
· Continuing Installation of Finished Road Base
· Continuing Service Building Erection of Interior
· Completed Mechanical Building Shell Erection
· Electrical Testers On Site testing Transformer, Circuit Breaker, Switchgear and MCC Acceptance Testing
· OG&E Sub Station Complete and Energized
· Held Site Safety Rodeo With Demonstrations
· Kay County Transformer Installed
· 25 kV Underground Cable and Disconnect Switch Installed
· 25 kV Feed to Kay County Transformer Energized
 
Project is approximately 80% complete.
 

